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ESTIMATE RUN 05/12/2021

ESTIMATE SUMMARY 12:43:03

CONTID: C22023R        ESTIMATE NO: 0001 PROG 2005

PCN: 22023R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 CURB RAMPS - PH 3 PERCENT TIME:

PROJECT NO: C R100-288                    

R1 CURB RAMPS - PH 3

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,306,000.92 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,184,937.00 NON-PARTICIPATING 92,673.71

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,780.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.86

WORK DAYS

WORK DAYS

4.02%

2,213,327.21

92,673.71

92,673.71

89,893.50

$

$

$

$

0.00

92,673.71

92,673.71

0.00

92,673.71

-2,780.21

0.00

89,893.50

0.00

AMOUNT DUE 89,893.50 89,893.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,893.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/12/2021

04/12/2021

04/30/2021

09/03/2020

09/09/2020

09/28/2020

04/12/2021
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PCN: 22023R-BID   ESTIMATE RUN 05/12/2021

PROJECT: C R100-288                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:43:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

182.000

202-00200  
 

7,280.00182.000

7,280.00

3,636.000

SY  

40.00000

0010 Removal of Curb and Gutter 0.000

233.000

202-00203  
 

5,359.00233.000

5,359.00

5,026.000

LF  

23.00000

0015 Removal of Concrete Pavement 0.000

5.000

202-00210  
 

250.005.000

250.00

81.000

SY  

50.00000

0020 Removal of Asphalt Mat 0.000

48.000

202-00220  
 

1,440.0048.000

1,440.00

1,117.000

SY  

30.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,673.000

SF  

2.00000

0030 Removal of Pull Box 0.000

2.000

202-00827  
 

770.002.000

770.00

106.000

EACH

385.00000

0035 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

30.000

EACH

110.00000

0040 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

15.000

EACH

53.00000

0045 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

67.000

EACH

200.00000

0050 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

500.000

CY  

30.00000

0055 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

110.00000
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PCN: 22023R-BID   ESTIMATE RUN 05/12/2021

PROJECT: C R100-288                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:43:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

50.000

HOUR

145.00000

0061 Potholing 0.000

26.500

203-01597  
 

5,695.9126.500

5,695.91

26.500

HOUR

214.94000

0065 Erosion Control (Curb Ramp) 0.000

6.000

208-00090  
 

1,770.006.000

1,770.00

203.000

EACH

295.00000

0070 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

9.000

EACH

1,550.00000

0075 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

3.000

EACH

24.00000

0080 Reset Ground Sign 0.000

1.000

210-00810  
 

260.001.000

260.00

31.000

EACH

260.00000

0085 Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

3.000

EACH

4,300.00000

0090 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

3.000

EACH

655.00000

0095 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

48.000

LF  

32.00000

0100 Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

5,300.00000

0105 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

6.000

EACH

605.00000
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PCN: 22023R-BID   ESTIMATE RUN 05/12/2021

PROJECT: C R100-288                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:43:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

5,700.00000

0115 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

15.000

EACH

445.00000

0120 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

300.000

SF  

1.00000

0125 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

100.000

CF  

3.00000

0130 Rock Mulch (Weed Free) 0.000

18.000

213-00067  
 

180.0018.000

180.00

200.000

SF  

10.00000

0135 Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

200.000

SY  

7.50000

0140 Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

0.000.000

0.00

150.000

LF  

6.50000

0145 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

40.000

HOUR

78.00000

0150 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

74.00000

0155 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,363.000

TON 

37.00000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

14.180

403-00720  
 

4,395.8014.180

4,395.80

507.000

TON 

310.00000
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PCN: 22023R-BID   ESTIMATE RUN 05/12/2021

PROJECT: C R100-288                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:43:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

97.000

SY  

78.00000

0170 Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

300.000

SY  

115.00000

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

2.80000

0180 Concrete Sidewalk 0.000

81.000

608-00000  
 

5,670.0081.000

5,670.00

2,130.000

SY  

70.00000

0185 Concrete Curb Ramp 0.000

109.000

608-00010  
 

14,715.00109.000

14,715.00

3,196.000

SY  

135.00000

0190 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

114.000

SF  

55.00000

0195 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

244.000

LF  

65.00000

0200 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

250.000

LF  

34.00000

0205 Curb and Gutter Type 2 (Section II-B) 0.000

64.000

609-21020  
 

2,432.0064.000

2,432.00

2,395.000

LF  

38.00000

0210 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

102.000

LF  

49.00000

0215 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

7.000

LF  

50.00000
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PCN: 22023R-BID   ESTIMATE RUN 05/12/2021

PROJECT: C R100-288                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:43:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

24.00000

0225 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

5.000

EACH

26.00000

0230 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

27.00000

0235 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

42.000

EACH

1,200.00000

0240 Type Two Pull Box 0.000

1.000

613-07002  
 

1,300.001.000

1,300.00

25.000

EACH

1,300.00000

0245 Type Three Pull Box 0.000

1.000

613-07003  
 

1,650.001.000

1,650.00

24.000

EACH

1,650.00000

0250 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

15.000

EACH

2,450.00000

0255 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

4,585.00000

0260 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

26.000

EACH

3,495.00000

0265 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

175.00000

0270 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

110,000.00000
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PCN: 22023R-BID   ESTIMATE RUN 05/12/2021

PROJECT: C R100-288                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:43:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Public Information Management (Tier III) 0.000

27.000

626-01113  
 

2,457.0027.000

2,457.00

180.000

DAY 

91.00000

0280 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,924.000

SF  

12.50000

0285 Flagging 0.000

386.500

630-00000  
 

11,595.00386.500

11,595.00

3,000.000

HOUR

30.00000

0290 Traffic Control Inspection 0.000

5.000

630-00007  
 

600.005.000

600.00

56.000

DAY 

120.00000

0295 Traffic Control Management 0.000

11.000

630-00012  
 

5,775.0011.000

5,775.00

140.000

DAY 

525.00000

0300 Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

140.001.000

140.00

8.000

EACH

140.00000

0305 Pedestrian Barricade (ADA) 0.000

96.000

630-80340  
 

3,552.0096.000

3,552.00

600.000

LF  

37.00000

0310 Construction Traffic Sign (Panel Size A) 0.000

16.000

630-80341  
 

1,088.0016.000

1,088.00

98.000

EACH

68.00000

0315 Construction Traffic Sign (Panel Size B) 0.000

13.500

630-80342  
 

1,620.0013.500

1,620.00

33.000

EACH

120.00000

0320 Portable Message Sign Panel 0.000

1.000

630-80355  
 

8,900.001.000

8,900.00

4.000

EACH

8,900.00000

0325 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.500

630-80357  
 

2,475.001.500

2,475.00

6.000

EACH

1,650.00000
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PCN: 22023R-BID   ESTIMATE RUN 05/12/2021

PROJECT: C R100-288                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:43:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

44.00000

0335 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

8.000

EACH

87.00000

0340 Traffic Cone 0.000

66.000

630-80380  
 

660.0066.000

660.00

400.000

EACH

10.00000

0345 Stackable Vertical Panels 0.000

28.000

630-80393  
 

644.0028.000

644.00

56.000

EACH

23.00000

0350 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

50.000

DAY 

335.00000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0365 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0370 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 92,673.7192,673.712,306,000.92CURRENT AMT0200 $ $ $

$ 92,673.7192,673.71$2,306,000.92$CURRENT AMTPROJECT TOTAL


